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Implementation Path Handout 

A needs assessment is a process of examining data to determine priorities that will inform 

implementation. A needs assessment is made actionable through five distinct implementation 

phases of the needs assessment process. An implementation path is a visual representation of 

how a comprehensive needs assessment will unfold as a project. Generally speaking, it is a visual 

progression or timeline of events, albeit without times or dates attached.  

This handout is based on materials developed for Scaling Needs Assessment Learning Cycle 3, 

where the community of practice for Scaling Needs Assessments discussed the purpose, desired 

outcomes, and an implementation pathway for comprehensive needs assessment with phases and 

milestones.  

Needs Assessment as a Project  
To define the progress of a needs assessment project and the types of activities to engage in as 

the project matures, we invoke terms from project management for work at the SEA level: 

 

• Initiate. Define the project scope and purpose. Determine that a needs assessment will 

happen and the desired outcomes. 

• Plan. Develop or formalize all the details necessary for the project to be a success. Develop 

tools, timelines, communications, and training for those who will carry out the project. 

• Execute. Deliver on the project objectives. NOTE: This happens at the local level. 

• Control. Monitor and support project implementation. Controlling should happen throughout 

the project and is the internal improvement effort of the project. For the needs assessment, 

this may mean piloting or lessons learned from one year of implementation to the other. 

• Close. Complete the project. Although the needs assessment will be an annual project for 

more than one year, each year the project ends in order for the next year and next cycle to 

begin. 

 

Phases of a Needs Assessment 
The actual phases of a needs assessment take place at the local level (though there is overlap 

with SEA responsibilities). Those phases fall within the “execute” phase of project management 

at the SEA level. Each phase is based on research and Network experience working with states 

suggesting activates essential to a successful needs assessment. 

 

• Plan. Articulate the purpose and intended outcomes. Determine central guiding questions that 

the needs assessment should address. Identify relevant stakeholders. Define your content, 

process, and presentation. 

• Collect and organize data. Organize readily available data from existing sources. Determine 

and collect additional needed data. Decide on presentation of data. 

• Interpret information. Uncover what individual data sources say about guiding questions. 

Crystalize themes. Investigate areas of stakeholder disagreement and causes of disagreement. 

Articulate findings for stakeholders without casting blame. 
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• Determine priorities. Conclude what findings and themes will have the greatest impact (if 

addressed). Contemplate if there are additional data that should be reviewed. 

• Connect to implementation. Use results to create meaningful, long-term change. Collect 

additional information about identified priorities. Investigate root causes of priorities. Reflect 

on the progress of improvement efforts. 

 

 

 

 

 

 

 

 

Sample Implementation Path 

Figure 2 is a photo of an implementation path that was created by another state as they planned 

their needs assessment process. Using a wall chart with sticky notes, rather than an electronic 

means for brainstorming, allows a group of people to visualize and move ideas around in real 

time (in real life, this mural was about six or seven feet long). The sticky notes describing 

activities are placed above or below the implementation line in accordance with where the work 

is taking place: above the line if it is happening at the local level, and below the line if it is 

happening at the SEA level (similar to the green and blue distinctions above). The sticky notes 

form a wave shape: mostly below the line during the planning phase, when most of the work is at 

the SEA level, shifting to mostly above the line during the execution phase when the majority of 

the work is at the local level, and then breaking toward the end of the line, illustrating that the 

work moving forward (connecting to what comes next) happens at all levels. 

Figure 1. The phases 
in green are the sub-
story that lies within – 
and forms the largest 
piece of – the larger 
statewide project 
represented in blue.  


